CONTRACT NO. 89467

STA, 10435 TO STA, 23+40
STA. 23+40 TO STA. 29+50
CONCRETE COMB. CURB AND

BACKFILL VOID WITH PCC BASE COURSE
AT LEAST 24 HOURS AFTER P.C.

GUTTER, B8-6.12 1S CONSTRUCTED

LIGHTED DRUMS
REMOVE AND REPLACE
CURB AND GUTTER

THIS PRE-STAGE

BACKFILL VOID WITH AGG BASE CSE TY, 8

WORK ZONE
TO REPLACE CURB AND GUTTER

32" E~E

16/ !%_ MULLER ROAD

16’

12! \ Y

SOUTHBOUND TRAFFIC NORTHHOUND TRAFFIC

LIGHTED ORUMS & S0° CTRS,
18"

-

REMOVE AND REPLACE
— /CURB AND GUTTER
THIS PRE-STAGE
o

BACKFILL VOID WITH AGGREGATE BASE COURSE, TYPE B STA. 10+35 TO STA. 23+40
BACKFILL VOID WITH PCC BASE COURSE STA, 23+40 TO STA. 29450

AT LEAST 24 HOURS AFTER P.C. CONCRETE COMB. CURB AND GUTTER, B-6.12 IS CONSTRUCTED

WORK ZONE
TO REPLACE CURB AND GUTTER

MAINTENANCE OF TRAFFIC — PRE-STAGE A TYPICAL SECTION

NOT TG SCALE

32" E-E

, § MULLER ROAD
16 -

16’

# 50" CTRS.

12 |

12’

SOUTHBOUND TRAFFIC

o j1 v

=E T

\AG REGATE HASE COURSE. TYPE B
N GREGATE HASE COURSE.
NIN. BACKFILL WITH FA-4 OR FM-4

1

PIPE UNDERDRAIN 4"
LT, STA. 13+45 TQ STA, 16+40

NORTHBOUND TRAFFIC

t

P.C. CONCRETE COMB. CURB AND GUTTER, 8-&.12

COMPLETED IN PRE-STAGE A

BACKFILL PLACED IN PRE-STAGE A

MAINTENANCE OF TRAFFIC - PRE-STAGE B TYPICAL SECTION

NOT TO SCALE

P.C. CONCRETE COMB. CURB AND GUTTER, B-8.12 2
REMOVED AND REPLACED IN PRE-STAGE B
PROPOSED FULL DEPTH

2 ee Rie, | seemiov | cownty [ GRRAISTET
MS 7660/05-00104-00-RS | TAZEWELL | 36 | &
16 MULLER ROAD ., 5TA. TO STA,
FED. ROAD DIST. 0. [ILLINOIS| FED. AID PROJECT
1’ MIN,
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SOUTHBOUND TRAFFIC

}

LIGHTED DRUMS

¢
! WORK ZONE
|
1
|
'
|
1
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2 50’ CTRS.
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L A T P.C. CONCRETE COMB. CURB AND GUTTER, 8-6.12

REMOVED AND REPLACED PRE-STAGE A

EXISTING CONCRETE PAVEMENT TO BE REMOVED
EXISTING AGGREGATE BASE

HOT-MIX ASPHALT PAVEMENT
EXCEPT FOR SURFACE COURSE
MAINTENANCE OF TRAFFIC ~ STAGE 1 TYPICAL SECTION
STA.10+35 TO STA.23+40
NOT TO SCALE

32° E-E
. § MULLER ROD
WORK ZONE I
' 11 MIN,
| GNE WAY
' SOUTHBOUND TRAFFIC
P.C. GONCRETE COMB, CURB AND GUTTER, B-6.12 t 'r
REMOVED AND REPLACED PRE-STAGE B [
. LIGHTED DRUMS
2.0% | “ g 50' CTRS.
e
N p A )

PRE-STAGE A
CONSTRUCTION

$TA. 10435 TO STA, 23+40

ON PLANS TO MAINTAIN ACCESS

WITH CA-6 AGGREGATE
STA. 10435 TO STA, 23+40

WITH PCC BASE COURSE
STA. 23+40 TO STA. 23+60

TO WORK IN PRESTAGE B

STAGE 1 (RIGHT SIDE)
CONSTRUCTION

MARKED "GAR IN CONSTRUCTION”

STA, 10435 TO STA, 23+40

REMOVE EXISTING CONCRETE PAVEMENT
RIGHT SIDE STA. 10433 TQ STA. 23+40 - STAGE 1A
EXCEPT FOR THE PAVEMENT AT THE DRIVEWAYS

REMOVE AND REPLACE CURB AND GUTTER, INLETS

AND ENTRANCES ON RIGHT SIDE PRE-STAGE A

GAP AND STAGE CONSTRUCT DRIVEWAYS AS SHOWN

BACKFILL ADJACENT TO NEW CURB AND GUTTER

BACKFILL AQJACENT TO NEW CURB AND GUTTER

ALL WORK IN PRESTAGE A TO 8E DONE PRIOR

CONSTRUCT AGGREGATE BASE COURSE AS REQUIRED
CONSTRUCT THE HMA FULL DEPTH PAVEMENT
EXCEPT FOR THE FINAL SURFACE COURSE 2
COMPLETE THE REMQVAL ANO CONSTRUCTION OF
GAPPED AREAS RIGHT SIDE - STAGE 18

ALL WORK IN STAGE | TO BE DONE PRIOR

TRAFFIC

PROVIDE TWO LANES, LANE WIDTH 12
DRUMS/BARRICADES @ 50" CTRS.

HWY STD 701501
HWY STO TO1501 ON KERN RD AS REQUIRED.

TRAFFIC

PROVIDE ONE LANE, ONE WAY TRAFFIC SOUTHBOUND
MINIMUM LANE WIDTH iV
STA. 10435 TO STA. 23+40

PROVIDE TWO LANE, TWO WAY TRAFFIC
FLAGMEN A5 REQUIRED
STA, 23+40 YO STA, 29+60

HWY STO BLR 17, 701501
HWY. STD. TO170! ON BUSINESS 24
AS REQUIRED,

PRE-STAGE B

CONSTRUCTION

REMOVE AND REPLACE CURB AND GUTTER, INLETS
AND ENTRANCES ON LEFT SIDE PRE-STAGE B
STA. 10+35 TO STA. 23+40

GAP AND STAGE CONSTRUCT DRIVEWAYS AS SHOWN
ON PLANS TO MAINTAIN ACCESS

CONSTRUCT UNDERDRAIN FROM
STA, 13445 TO STA. 16+40

BACKFILL ADJACENT TO NEW CURB AND GUTTER
WITH CA~6 AGGREGATE
STA. 10+35 TO STA. 23+40

BACKFILL ADJACENT TO NEW CURB AND GUTTER
WITH PCC BASE COURSE
STA. 23+40 TO STA. 29+60

STAGE 2 (LEFT SIDE)

CONSTRUCTION

REMOVE EXISTING CONCRETE PAVEMENT

LEFT SIDE STA. 10+35 TO STA. 23+40Q - STAGE 2A
EXCEPT FOR THE PAVEMENT AT THE DRIVEWAYS
MARKED “GAP IN CONSTRUCTION”

CONSTRUCT AGGREGATE BASE COURSE AS REQUIRED
CONSTRUCT THE HMA FULL DEPTH PAVEMENT
EXCEPT FOR THE FINAL SURFACE COURSE (2
STA, 10+35 TO STA. 23+40

COMPLETE THE REMOVAL AND CONSTRUCTION OF
GAPPED AREAS LEFT SIDE - STAGE 2B

TRAFFIC

PROVIDE TWO LANES, LANE WIDTH 12/
DRUMS/BARRICADES @ 50" CTRS.

HWY STD 701501
HWY STD 701501 ON KERN RD AS REQUIRED.

TRAFFIC

PROVIDE ONE LANE, ONE WAY TRAFFIC
SOUTHBOUND MINIMUM LANE WIDTH 1l
STA. 10+35 TO STA, 23+40

PROVIDE TWO LANE. TWO WAY TRAFFIC
FLAGMEN AS REQUIRED
STA, 23-+40 TO STA. 29+60

H&Y STD BLR 17, 701501
HWY, STO. 701701 ON BUSINESS 24
AS REQUIRED.

P.C. CONCRETE COMB. CURB AND GUTTER, B-6.12
REMOVED AND REPLACED IN PRE-STAGE A

EXISTING CONCRETE PAVEMENT TO BE REMOVED
EXISTING AGGREGATE BASE

PROPOSED FULL DEPTH
HOT~MIX ASPHALT PAVEMENT
EXCEPT FOR SURFACE COURSE  MAINTENANCE OF TRAFFIC - STAGE 2 TYPICAL SECTION
STA.10+35 TO STA. 23+40

NOT TO SCALE
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\ MILL AND OVERLAY
EXISTING BITUMINQUS PAVEMENT
P ASE COURS
EXISTING BITUMINOUS PAVEMENT ce 8 ¢ £
COURSE
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P.C. CONCRETE COMB.

CUR8 AND GUTTER, B-6.12
REMOVED AND REPLACED
IN PRE-STAGE B

P.C. CONCRETE COMB. CURB AND GUTTER, B-6.12
REMOVED AND REPLACED PRE-STAGE A

% REQUIRED IF P.C. CONCRETE COMB. CURB AND GUTTER, B-6.12
WORK IS DONE THIS STAGE
MAINTENANCE OF TRAFFIC - STAGE 3 TYPICAL SECTION
STA. 23+40 TO STA. 29+60
NOT TO SCALE

PCC BASE

REVISIONS
o WORK I STACE 2 STAGE 3 R ILLINOIS DEPARTMENT OF TRANSPORTATION

ST TION — MULLER ROAD IMPROVEMENTS

2 2 A oL SO, AND

o H

8558 STA, 23+40 TO STA, 29+35 FLAGMEN AS REQUIRED ICAL SECTIONS AND

et HWY. STD. 701501 CONSTRUCTIONTRAFFIC NOTES

Byay FINAL HMA SURFACE COURSE

&35z STA. 10+35 TO STA. 239475 HKY, STD, 701701 ON SCALE: AS SHOWN DRAWN 8Y  DLC

545§ BUSINESS RTE. 24 AS REQUIRED. DATE 11-14-07 CHECKED BY kMG
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